

RESOLUTION #14-96

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
SUBMITTED BY PIONEER PIPE CONTRACTORS FOR
WATER MAIN REPLACEMENT ALONG WOODBURY-
GLASSBORO ROAD**

WHEREAS, the City of Woodbury entered into a Contract with Pioneer Pipe Contractors hereinafter "Contractor" for the Water Main Replacement along Woodbury-Glassboro Road, hereinafter "Project"; and

WHEREAS, various changes in the scope of work have resulted in a reduction in the contract price; and

WHEREAS, the Contractor has agreed to the reduction as described in the attached Change Order No. 1; and

WHEREAS, such changes have been reviewed and approved by the City Engineer as indicated on the attached Change Order No. 1; and


WHEREAS, the attached itemized additions and reductions result in a net decrease of \$162,512.50 to the original price of \$3,143,670.00 for a total contract price of \$2,981,157.50 representing a 5.17% decrease.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Woodbury that the Mayor is hereby authorized to execute the attached Change Order No. 1.

ADOPTED at a regular meeting of the Mayor and City Council of the City of Woodbury held on May 13, 2014.

CITY OF WOODBURY

By:


WILLIAM H. FLEMING, JR.
President of Council

ATTEST:


ROY A. DUFFIELD, Clerk